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ESTIMATE RUN 04/28/2006

ESTIMATE SUMMARY 11:58:46

CONTID: C15611         ESTIMATE NO: 0002 FINL 2005

PCN: 15611-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Glenwood Canyon Rockfall MM125 PERCENT TIME:

PROJECT NO: C 0702-258                    

Glenwood Canyon Rockfall MM125

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

G.A. WESTERN CONSTRUCTION CO. PAY PERIOD ENDING 04/28/2006 DATE TIME STARTED 01/04/2006

3354 C ROAD DATE LET 01/06/2006 DATE WORK BEGAN 01/09/2006

 DATE AWARDED 01/05/2006 DATE TIME STOPPED 01/30/2006

 DATE CONTRACT EXECUTED 01/23/2006 DATE ACCEPTED 01/30/2006

PALISADE CO 81526     970-434-6102 DATE NOTICE TO PROCEED 01/04/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 50,712.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 53,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 603.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.10

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2/3/2006 ??:??:??

2/3/2006 ??:??:??

100.00%

0.00

0.00

0.00

603.19

$

$

$

$

0.00

50,712.44

50,712.44

0.00

50,712.44

0.00

0.00

50,712.44

0.00

AMOUNT DUE 50,712.44 603.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 603.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.0
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PCN: 15611-BID    ESTIMATE RUN 04/28/2006

PROJECT: C 0702-258                    ESTIMATE NO: 0002 11:58:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 RESET BRIDGE RAILING 46.000 46.000

LF  0.000 0.00

50.00000 46.000 2,300.00

210-00425  
 

0010 TRAFFIC RAILING (STEEL) 43.000 43.000

LF  0.000 0.00

100.00000 43.000 4,300.00

514-00300  
 

0015 CONCRETE (PATCHING) 79.000 79.000

SF  0.000 0.00

160.00000 79.000 12,640.00

601-06150  
 

0020 GUARDRAIL TYPE 7 26.000 26.000

LF  0.000 0.00

300.00000 26.000 7,800.00

606-00700  
 

0025 GUARDRAIL (SPECIAL) 26.000 26.000

LF  0.000 0.00

500.00000 26.000 13,000.00

606-00900  
 

0030 MOBILIZATION 1.000 1.000

L S 0.000 0.00

10,500.00000 1.000 10,500.00

626-00000  
 

0035 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0040 ADDED ITEM (DOLLAR)/ MCR LI #1 - STRUCTURAL CONCRETE 
(COATING)

172.440 172.440

DOL 0.000 0.00

1.00000 172.440 172.44

900-00006  
 

CAT 0200 $0.00 50,712.44CURRENT AMT 50,712.44 $$

PROJECT TOTAL 0.00 $ 50,712.44CURRENT AMT 50,712.44 $$


